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RECOMMENDATION

The Department of Transportation’s recommendations are shown on the attachment.

SUMMARY AND CONCLUSIONS

Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that funds allocated for the construction phase of local
grant projects are available for contract award for a period of 12 months from the date of allocation.
The guidelines further stipulate that the Commission may approve waivers to the contract award
deadlines one time only for up to 20 months in accordance with Section 14529.8 of the Government
Code.

The Commission allocated $460,000 on December 23, 1999 for the Pierpont Blvd. Rehabilitation
project in the City of San Buenaventura (PPNO 8401). The city awarded Phase I of the contract by
the deadline of December 22, 2000. Phase II was not awarded until July 2001 and the City therefore
requests an extension of seven months for that award. The attachment shows the detail of the project
and the delay that resulted in the extension request.

The City of San Buenaventura requests a post deadline extension of $460,000 from December 22,
2000 to July 22, 2001 and the planning agency concurs.

Attachment



Time Extension/Waiver — Contract Award
Item 2.8b — Local Streets and Roads Projects

Program Year 2000/2001
Project # Applicant Extension Amount Number of Months Requested
County By Component ($ in thousands)
E&P Extended Deadline
PPNO PS&E
Project Description R/W CT Recommendation
CON
Total
Reason for Project Delay:
1 City of San Buenaventura 7 months (from 12/22/00 to 7/22/01)
Los Angeles $0
$0 07/22/2001
PPNO: 8401 $0
Pierpont Blvd. Rehabilitation $460 Support — although POST DEADLINE
$460

The City’s request for “Post Deadline” extension is necessitated by the unforeseen need for new striping and Cable T.V.
installation on Pierpont Boulevard. The new striping plan required public hearings and acceptance. The Cable T.V. design
and construction delayed the project 6 months. Due to these delays, the City separated the project design into two phases.
Phase I involved structural section repairs and other work that would not be impacted by the striping design or cable
installation. Phase I was awarded on December 22, 2000. In December 2000, prior to the phasing of the project, the City
prepared an extension request, but upon award of Phase I withdrew the request believing they had met the STIP requirement
for award. The Department did not proceed with the extension request due to the December 22, 2000 award. It was thought
at the time that the deadline had been met.

The City was able to open bids for Phase II in June 2001, and awarded the contract for Phase II in July 2001. This was 7
months after the original deadline date, necessitating this request for extension. The project was completed on February 25,
2002 and the final invoice has been submitted. In order for the Department to pay the invoice, an extension for award of the
Phase II contract is required by the CTC.

Due to the design delays, the City is requesting a 7-month extension for award of the Phase II construction contract.
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